COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 13/ 2021

ESTI MATE SUMVARY 08:58: 53
CONTI D: C23585 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 23585-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 8.0 DAYS TIME ALLOW 10/1/2021 FI XED COVPLETI ON DAl
US 40 CHI P SEAL WP 132.7 TO MP 146.5 PERCENT TI ME: 7.27 ORI G TI ME ALLOW 10/1/2021 FI XED COVPLETI ON DAl

PRQIECT NO NHPP0402- 099
US 40 CHIP SEAL MP 132.7 TO WP 146.5

NAME OF ROAD:
PRQIECT COUNTI ES: ROUTT

CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 06/ 21/ 2021 DATE TI ME STARTED 06/14/2021
2273 RI VER ROAD DATE LET 02/ 04/ 2021 DATE WORK BEGAN 06/ 14/ 2021
DATE AWARDED 02/ 16/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/27/2021 DATE ACCEPTED
GRAND JUNCTI ON CO 81505  (970)243-4900 DATE NOTI CE TO PROCEED 06/ 14/ 2021
CURRENT TOTAL TH S ESTI MATE

CURRENT PROJECT AMT: $  2,223,722.56 PARTI Cl PATI NG $ 203, 405. 90 $ 203, 405. 90
AWARD PRQIECT AM: $  2,154,630.70 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 9. 15% TOTAL EARNI NGS 203, 405. 90 203, 405. 90
FUNDS AVAI LABLE: $ 2,020,316.66 STOCKPILED MATERI ALS 0.00 0.00

GROSS EARNI NGS 203, 405. 90 203, 405. 90
TOTAL CLAI M5 $ 0.00 RETAI NAGE -4,711.56 -4,711.56

SECURI TI ES ENCUVBERED 0. 00 0.00

NET EARNI NGS 198, 694. 34 198, 694. 34

LI QUI DATED DANAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0.00 0.00

ANMOUNT DUE 198, 694. 34 198, 694. 34

OTHER ADJUSTMENTS 0.00 0.00

PAYENT DE :;; 77777 1795,7629;.73:1 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00250

208- 00035

208- 00103

409- 01015

411-10216

411-10253

625- 00000

626- 00000

626-01113

627-00008

627-00013

C23585

23585-BI D
NHPP0402- 099

| TEM
DESCRI PTI ON

ROADWAY

Renoval of Pavenent Marking (Grinding)

Aggr egat e Bag

Renoval and Di sposal of Sedinment (Labor)

Cover Coat Material (Type I)

Enul sified Asphalt (CRS-2P)

Emul si fied Asphalt (CSS-1H)

Construction Surveying

Mbbi |i zati on

Public Infornmation Managenent (Tier 111)

Modi fi ed Epoxy Pavenent Marking

Pavenment Marking Paint (H gh Build)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

138, 202. 000
SF
0. 45000

218. 000
LF
20. 00000

5. 000
HOUR
50. 00000

504, 413. 000
Sy
1. 30000

196, 721. 000

1. 75000

33, 291. 000

2. 00000

1. 000

10, 000. 00000

1. 000
LS
301, 000. 00000

132. 000

DAY
65. 00000
2,906. 000

GAL
72. 00000
2, 354. 000

GAL

31. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
138, 202. 000
138, 202. 000

0. 000
218. 000
218. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0.500
0.500

0. 000
0. 154
0. 154

0. 000
36. 000
36. 000

0. 000
0. 000
0. 000

0. 000
1,151. 000
1,151. 000
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ESTI MATE RUNO7/13/ 2021

62, 190

4, 360

5, 000

46, 354

2,340

35, 681.

90

00

.00

.00

.00

.00

00

00

00

.00

00

08: 58: 53

AMOUNT

62,190

4,360

5, 000

46, 354

2,340

35, 681.

90

00

.00

.00

.00

.00

00

00

00

.00

00



CONTI D: C23585 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 23585-BI D ESTI MATE RUNO7/13/2021
PRQIECT: NHPP0402- 099 ESTI MATE NO 0001 08:58: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 627-30405  Preformed Thernopl astic Pavenent Marking (Wrd- Synbol) 2, 000. 000 0. 000
SF 0. 000 0. 00
18. 00000 0. 000 0.00
0065 627-30410 Pref ornmed Thernopl astic Pavement Marking (Xwal k- St op 6, 000. 000 0. 000
Li ne
) SF 0. 000 0.00
14. 00000 0. 000 0. 00
0070 629-01050 Monument Box 1. 000 0. 000
EACH 0. 000 0. 00
6, 000. 00000 0. 000 0.00
0075 630-00000 Fl aggi ng 3, 100. 000 0. 000
HOUR 0. 000 0.00
35. 00000 0. 000 0. 00
0080 630-00001 Pil ot Car Operation 300. 000 0. 000
HOUR 0. 000 0. 00
65. 00000 0. 000 0.00
0085 630- 00007 Traffic Control Inspection 47.000 0. 000
DAY 0. 000 0. 00
300. 00000 0. 000 0. 00
0090 630-00012 Traffic Control Managenent 55. 000 0. 000
DAY 2.000 1, 930. 00
965. 00000 2.000 1,930.00
0095 630-80001 Fl ashi ng Beacon (Portabl e) 3. 000 0. 000
EACH 1. 000 1, 200. 00
1, 200. 00000 1. 000 1, 200. 00
0100 630-80341 Construction Traffic Sign (Panel Size A) 92. 000 0. 000
EACH 0. 000 0. 00
33. 00000 0. 000 0.00
0105 630-80342 Construction Traffic Sign (Panel Size B) 100. 000 0. 000
EACH 0. 000 0.00
38. 00000 0. 000 0. 00
0110 630-80343 Construction Traffic Sign (Panel Size Q) 8. 000 0. 000
EACH 0. 000 0. 00

43. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0115 630-80344

0120

630- 80358

0125

630- 80359

0130

630- 80360

0135

630- 80363

0140

630- 80364

0145

630- 80380

0150

630- 80511

0155

632- 00000

0160

700- 70010

0165 700-70016

C23585

NHPP0402- 099

23585-BID

| TEM
DESCRI PTI ON

Construction Traffic Sign (Special)

Advance Warning Fl ashing or Sequencing Arrow Panel (C

Type)

Portabl e Message Sign Panel

Drum Channel i zi ng Devi ce

Drum Channel i zi ng Device (Wth Light) (Flashing)

Drum Channel i zi ng Device (Wth Light) (Steady Burn)

Traffic Cone

Mbbi | e Pavenent Marking Zone

Ni ght Work Lighting

F/ A M nor

Contract Revisions

F/ A Fuel Cost Adjustnent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
20. 000
SF
50. 00000
2.000
EACH
800. 00000
224. 000
DAY
75. 00000
100. 000
EACH
30. 00000
100. 000
EACH
30. 00000
100. 000
EACH
30. 00000
1, 200. 000
EACH
16. 00000
1. 000
LS
20, 000. 00000
1. 000
LS
5, 600. 00000
30, 000. 000
FA
1. 00000
0.010
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
38. 000
38. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 250
0. 250

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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2,850

5, 000

.00

.00

00

.00

.00

.00

.00

00

.00

.00

.00

08:58: 53

AMOUNT

2,850

5, 000

.00

.00

00

.00

.00

.00

.00

00

.00

.00

.00



CONTI D:

CAT NO0200

0170 700-70023

0175 700-70034

0180 700-70111

0185 700- 70380

CAT NO0400

0195 620-00002

0200 620-00012

0205 620- 00020

C23585
23585-BID
NHPP0402- 099

| TEM
DESCRI PTI ON

ROADWAY

F/ A On-The-Job Trai nee

F/ A Advertisenents

Project First Program

F/ A Erosion Control

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Ofice (Oass 2)

Field Laboratory (Cl ass 2)

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
6, 400. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
1, 500. 000
FA
1. 00000
2, 500. 000
FA
1. 00000
CAT 0200
1. 000
EACH
10, 000. 00000
1. 000
EACH
23, 000. 00000
2.000
EACH
2, 500. 00000
CAT 0400  CURRENT AMT $

PRQJECT TOTAL CURRENT AMI $ 2,223,722.56 %

PREV QTY/
Y TH' S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1, 000. 000
1, 000. 000

0. 000
0. 000
0. 000

CURRENT AMI $ 2,185,722.56 $ 90$ 167, 905.

0. 000
1. 000
1. 000

0. 000
1. 000
1.000

0. 000
1. 000
1. 000

90$ 203, 405.
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1, 000.

167, 905.

10, 000.

23, 000.

2, 500.

203, 405.

00
10, 000.

00
23, 000.

00
2,500

08:58: 53
CUMULATI VE
AMOUNT

.00
0. 00

.00
0. 00

00
1, 000. 00

.00
0. 00

00

00



